

## ENGINEERING CHANGE NOTICE

Date: 98.10.05			ECN #: <b>105</b>		
Project No.: D350-591	Created By: CP	Checked By: <del>MA</del>			
Project Name: Heli Access Step	Approved By: (proj. manager) KE	Approved By: (management if req'd) N/A			
Description of Change:  Revised 1)2280 to Rev. C (Spacer) - Changed hole diameter.					
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization		
QA		<input checked="" type="checkbox"/>	TSR A 131		
Production		<input checked="" type="checkbox"/>			
Planning		<input checked="" type="checkbox"/>			
Marketing		N/A			
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		<input checked="" type="checkbox"/>			
Update Pink File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder	<input checked="" type="checkbox"/>		CP	98.10.05	98.10.05 CP
Update Grey Project Binder	<input checked="" type="checkbox"/>		CP	98.10.05	98.10.05 CP
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Notes:					
<p>- This change was already reflected in HAAS program. All parts in stock and in production are O.K.</p> <p>- No need to update HAAS programs.</p> <p>- Update IPP to reflect new rev. of dng.</p>					